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CHAPTER FIVE: LESSONS LEARNED 
 
This government will learn the lessons of Hurricane Katrina. We are going to review every action and make 
necessary changes so that we are better prepared for any challenge of nature, or act of evil men, that could 
threaten our people.  

—President George W. Bush, September 15, 20051 
 
The preceding chapters described the dynamics of the response to Hurricane Katrina.  While there were numerous 
stories of great professionalism, courage, and compassion by Americans from all walks of life,  our task here is to 
identify the critical challenges that undermined and prevented a more efficient and effective Federal response.  In 
short, what were the key failures during the Federal response to Hurricane Katrina?   
 
We ask this question not to affix blame.  Rather, we 
endeavor to find the answers in order to identify 
systemic gaps and improve our preparedness for the 
next disaster – natural or man-made.  We must move 
promptly to understand precisely what went wrong and 
determine how we are going to fix it.   
 
After reviewing and analyzing the response to 
Hurricane Katrina, we identified seventeen specific 
lessons the Federal government has learned.  These 
lessons, which flow from the critical challenges we 
encountered, are depicted in the accompanying text box.  
Fourteen of these critical challenges were highlighted in 
the preceding Week of Crisis section and range from 
high-level policy and planning issues (e.g., the 
Integrated Use of Military Capabilities) to operational 
matters (e.g., Search and Rescue).2  Three other 
challenges – Training, Exercises, and Lessons Learned; 
Homeland Security Professional Development and 
Education; and Citizen and Community Preparedness – 
are interconnected to the others but reflect measures and institutions that improve our preparedness more broadly.  
These three will be discussed in the Report’s last chapter, Transforming National Preparedness.   
 
Some of these seventeen critical challenges affected all aspects of the Federal response.  Others had an impact on a 
specific, discrete operational capability.  Yet each, particularly when taken in aggregate, directly affected the overall 
efficiency and effectiveness of our efforts.  This chapter summarizes the challenges that ultimately led to the lessons 
we have learned.  Over one hundred recommendations for corrective action flow from these lessons and are outlined 
in detail in Appendix A of the Report.   
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Critical Challenge: National Preparedness 
 
Our current system for homeland security does not provide the necessary framework to manage the challenges posed 
by 21st Century catastrophic threats.  But to be clear, it is unrealistic to think that even the strongest framework can 
perfectly anticipate and overcome all challenges in a crisis.  While we have built a response system that ably handles 
the demands of a typical hurricane season, wildfires, and other limited natural and man-made disasters, the system 
clearly has structural flaws for addressing catastrophic events.  During the Federal response to Katrina3, four critical 
flaws in our national preparedness became evident:  Our processes for unified management of the national response; 
command and control structures within the Federal government; knowledge of our preparedness plans; and regional 
planning and coordination.  A discussion of each follows below. 
 
Unified Management of the National Response 
 
Effective incident management of catastrophic events requires coordination of a wide range of organizations and 
activities, public and private.  Under the current response framework, the Federal government merely “coordinates” 
resources to meet the needs of local and State governments based upon their requests for assistance.  Pursuant to the 
National Incident Management System (NIMS) and the National Response Plan (NRP), Federal and State agencies 
build their command and coordination structures to support the local command and coordination structures during an 
emergency.  Yet this framework does not address the conditions of a catastrophic event with large scale competing 
needs, insufficient resources, and the absence of functioning local governments.  These limitations proved to be 
major inhibitors to the effective marshalling of Federal, State, and local resources to respond to Katrina. 
 
Soon after Katrina made landfall, State and local authorities understood the devastation was serious but, due to the 
destruction of infrastructure and response capabilities, lacked the ability to communicate with each other and 
coordinate a response.  Federal officials struggled to perform responsibilities generally conducted by State and local 
authorities, such as the rescue of citizens stranded by the rising floodwaters, provision of law enforcement, and 
evacuation of the remaining population of New Orleans, all without the benefit of prior planning or a functioning 
State/local incident command structure to guide their efforts.  
 
The Federal government cannot and should not be the Nation’s first responder. State and local governments are best 
positioned to address incidents in their jurisdictions and will always play a large role in disaster response. But 
Americans have the right to expect that the Federal government will effectively respond to a catastrophic incident. 
When local and State governments are overwhelmed or incapacitated by an event that has reached catastrophic 
proportions, only the Federal government has the resources and capabilities to respond.  The Federal government 
must therefore plan, train, and equip to meet the requirements for responding to a catastrophic event. 
 
Command and Control Within the Federal Government 
 
In terms of the management of the Federal response, our architecture of command and control mechanisms as well 
as our existing structure of plans did not serve us well.  Command centers in the Department of Homeland Security 
(DHS) and elsewhere in the Federal government had unclear, and often overlapping, roles and responsibilities that 
were exposed as flawed during this disaster.  The Secretary of Homeland Security, is the President’s principal 
Federal official for domestic incident management, but he had difficulty coordinating the disparate activities of 
Federal departments and agencies.  The Secretary lacked real-time, accurate situational awareness of both the facts 
from the disaster area as well as the on-going response activities of the Federal, State, and local players.   
 
The National Response Plan’s Mission Assignment process proved to be far too bureaucratic to support the response 
to a catastrophe. Melvin Holden, Mayor-President of Baton Rouge, Louisiana, noted that, “requirements for paper 
work and form completions hindered immediate action and deployment of people and materials to assist in rescue 
and recovery efforts.”4  Far too often, the process required numerous time consuming approval signatures and data 
processing steps prior to any action, delaying the response.  As a result, many agencies took action under their own 
independent authorities while also responding to mission assignments from the Federal Emergency Management 
Agency (FEMA), creating further process confusion and potential duplication of efforts.   
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This lack of coordination at the Federal headquarters-level reflected confusing organizational structures in the field.  
As noted in the Week of Crisis chapter, because the Principal Federal Official (PFO) has coordination authority but 
lacks statutory authority over the Federal Coordinating Officer (FCO), inefficiencies resulted when the second PFO 
was appointed. The first PFO appointed for Katrina did not have this problem because, as the Director of FEMA, he 
was able to directly oversee the FCOs because they fell under his supervisory authority.5  Future plans should ensure 
that the PFO has the authority required to execute these responsibilities. 
 
Moreover, DHS did not establish its NRP-specified disaster site multi-agency coordination center—the Joint Field 
Office (JFO)—until after the height of the crisis.6  Further, without subordinate JFO structures to coordinate Federal 
response actions near the major incident sites, Federal response efforts in New Orleans were not initially well-
coordinated.7   
 
Lastly, the Emergency Support Functions (ESFs) did not function as envisioned in the NRP. First, since the ESFs do 
not easily integrate into the NIMS Incident Command System (ICS) structure, competing systems were implemented 
in the field – one based on the ESF structure and a second based on the ICS. Compounding the coordination 
problem, the agencies assigned ESF responsibilities did not respect the role of the PFO. As VADM Thad Allen 
stated, “The ESF structure currently prevents us from coordinating effectively because if agencies responsible for 
their respective ESFs do not like the instructions they are receiving from the PFO at the field level, they go to their 
headquarters in Washington to get decisions reversed.  This is convoluted, inefficient, and inappropriate during 
emergency conditions.  Time equals lives saved.” 
 
Knowledge and Practice in the Plans 
 
At the most fundamental level, part of the explanation for why the response to Katrina did not go as planned is that 
key decision-makers at all levels simply were not familiar with the plans.  The NRP was relatively new to many at 
the Federal, State, and local levels before the events of Hurricane Katrina.8  This lack of understanding of the 
“National” plan not surprisingly resulted in ineffective coordination of the Federal, State, and local response.  
Additionally, the NRP itself provides only the ‘base plan’ outlining the overall elements of a response:  Federal 
departments and agencies were required to develop supporting operational plans and standard operating procedures 
(SOPs) to integrate their activities into the national response.9  In almost all cases, the integrating SOPs were either 
non-existent or still under development when Hurricane Katrina hit. Consequently, some of the specific procedures 
and processes of the NRP were not properly implemented, and Federal partners had to operate without any 
prescribed guidelines or chains of command.  
 
Furthermore, the JFO staff and other deployed Federal personnel often lacked a working knowledge of NIMS or 
even a basic understanding of ICS principles.  As a result, valuable time and resources were diverted to provide on-
the-job ICS training to Federal personnel assigned to the JFO.  This inability to place trained personnel in the JFO 
had a detrimental effect on operations, as there were not enough qualified persons to staff all of the required 
positions.  We must require all incident management personnel to have a working knowledge of NIMS and ICS 
principles. 
 
Insufficient Regional Planning and Coordination 
 
The final structural flaw in our current system for national preparedness is the weakness of our regional planning 
and coordination structures.  Guidance to governments at all levels is essential to ensure adequate preparedness for 
major disasters across the Nation. To this end, the Interim National Preparedness Goal (NPG) and Target 
Capabilities List (TCL) can assist Federal, State, and local governments to: identify and define required capabilities 
and what levels of those capabilities are needed; establish priorities within a resource-constrained environment; 
clarify and understand roles and responsibilities in the national network of homeland security capabilities; and 
develop mutual aid agreements.  
 
Since incorporating FEMA in March 2003, DHS has spread FEMA’s planning and coordination capabilities and 
responsibilities among DHS’s other offices and bureaus. DHS also did not maintain the personnel and resources of 
FEMA’s regional offices.10  FEMA’s ten regional offices are responsible for assisting multiple States and planning 
for disasters, developing mitigation programs, and meeting their needs when major disasters occur.  During Katrina, 
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eight out of the ten FEMA Regional Directors were serving in an acting capacity and four of the six FEMA 
headquarters operational division directors were serving in an acting capacity.  While qualified acting directors filled 
in, it placed extra burdens on a staff that was already stretched to meet the needs left by the vacancies.   
 
Additionally, many FEMA programs that were operated out of the FEMA regions, such as the State and local liaison 
program and all grant programs, have moved to DHS headquarters in Washington.  When programs operate out of 
regional offices, closer relationships are developed among all levels of government, providing for stronger 
relationships at all levels.  By the same token, regional personnel must remember that they represent the interests of 
the Federal government and must be cautioned against losing objectivity or becoming mere advocates of State and 
local interests.  However, these relationships are critical when a crisis situation develops, because individuals who 
have worked and trained together daily will work together more effectively during a crisis. 

 
Critical Challenge: Integrated Use of Military Capabilities 
 
The Federal response to Hurricane Katrina demonstrates that the Department of Defense (DOD) has the capability to 
play a critical role in the Nation’s response to catastrophic events.  During the Katrina response, DOD – both 
National Guard and active duty forces – demonstrated that along with the Coast Guard it was one of the only Federal 
departments that possessed real operational capabilities to translate Presidential decisions into prompt, effective 
action on the ground.  In addition to possessing operational personnel in large numbers that have been trained and 
equipped for their missions, DOD brought robust communications infrastructure, logistics, and planning capabilities.  
Since DOD, first and foremost, has its critical overseas mission, the solution to improving the Federal response to 
future catastrophes cannot simply be “let the Department of Defense do it.”  Yet DOD capabilities must be better 
identified and integrated into the Nation’s response plans.   
 
The Federal response to Hurricane Katrina highlighted various challenges in the use of military capabilities during 
domestic incidents.  For instance, limitations under Federal law and DOD policy caused the active duty military to be 
dependent on requests for assistance.  These limitations resulted in a slowed application of DOD resources during the 
initial response.  Further, active duty military and National Guard operations were not coordinated and served two 
different bosses, one the President and the other the Governor.   
 
Limitations to Department of Defense Response Authority 
 
For Federal domestic disaster relief operations, DOD currently uses a “pull” system that provides support to civil 
authorities based upon specific requests from local, State, or Federal authorities.11  This process can be slow and 
bureaucratic.  Assigning active duty military forces or capabilities to support disaster relief efforts usually requires a 
request from FEMA,12 an assessment by DOD on whether the request can be supported, approval by the Secretary of 
Defense or his designated representative, and a mission assignment for the military forces or capabilities to provide 
the requested support.  From the time a request is initiated until the military force or capability is delivered to the 
disaster site requires a 21-step process.13  While this overly bureaucratic approach has been adequate for most 
disasters, in a catastrophic event like Hurricane Katrina the delays inherent in this “pull” system of responding to 
requests resulted in critical needs not being met.14 One could imagine a situation in which a catastrophic event is of 
such a magnitude that it would require an even greater role for the Department of Defense. For these reasons, we 
should both expedite the mission assignment request and the approval process, but also define the circumstances 
under which we will push resources to State and local governments absent a request. 
 
 
 

LESSON LEARNED:  The Federal government should work with its homeland security partners in revising
existing plans, ensuring a functional operational structure—including within regions—and establishing a clear,
accountable process for all National preparedness efforts.  In doing so, the Federal government must: 

� Ensure that Executive Branch agencies are organized, trained, and equipped to perform their 
response roles. 

� Finalize and implement the National Preparedness Goal. 
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Unity of Effort among Active Duty Forces and the National Guard 
 
In the overall response to Hurricane Katrina, separate command structures for active duty military and the National 
Guard hindered their unity of effort.  U.S. Northern Command (USNORTHCOM) commanded active duty forces, 
while each State government commanded its National Guard forces.  For the first two days of Katrina response 
operations, USNORTHCOM did not have situational awareness of what forces the National Guard had on the 
ground.  Joint Task Force Katrina (JTF-Katrina) simply could not operate at full efficiency when it lacked visibility 
of over half the military forces in the disaster area.15  Neither the Louisiana National Guard nor JTF-Katrina had a 
good sense for where each other’s forces were located or what they were doing.  For example, the JTF-Katrina 
Engineering Directorate had not been able to coordinate with National Guard forces in the New Orleans area.  As a 
result, some units were not immediately assigned missions matched to on-the-ground requirements. Further, FEMA 
requested assistance from DOD without knowing what State National Guard forces had already deployed to fill the 
same needs.16   
 
Also, the Commanding General of JTF-Katrina and the Adjutant Generals (TAGs) of Louisiana and Mississippi had 
only a coordinating relationship, with no formal command relationship established.  This resulted in confusion over 
roles and responsibilities between National Guard and Federal forces and highlights the need for a more unified 
command structure.17  
 
Structure and Resources of the National Guard 
 
As demonstrated during the Hurricane Katrina response, the National Guard Bureau (NGB) is a significant joint 
force provider for homeland security missions.  Throughout the response, the NGB provided continuous and 
integrated reporting of all National Guard assets deployed in both a Federal and non-Federal status to 
USNORTHCOM, Joint Forces Command, Pacific Command, and the Assistant Secretary of Defense for Homeland 
Defense.  This is an important step toward achieving unity of effort.  However, NGB’s role in homeland security is 
not yet clearly defined.  The Chief of the NGB has made a recommendation to the Secretary of Defense that NGB be 
chartered as a joint activity of the DOD.18  Achieving these efforts will serve as the foundation for National Guard 
transformation and provide a total joint force capability for homeland security missions.19 

 
Critical Challenge: Communications  
 
Hurricane Katrina destroyed an unprecedented portion of the core communications infrastructure throughout the 
Gulf Coast region.  As described earlier in the Report, the storm debilitated 911 emergency call centers, disrupting 
local emergency services. 20 Nearly three million customers lost telephone service.  Broadcast communications, 
including 50 percent of area radio stations and 44 percent of area television stations, similarly were affected.21  More 
than 50,000 utility poles were toppled in Mississippi alone, meaning that even if telephone call centers and 
electricity generation capabilities were functioning, the connections to the customers were broken.22 Accordingly, 
the communications challenges across the Gulf Coast region in Hurricane Katrina’s wake were more a problem of 
basic operability,23 than one of equipment or system interoperability. 24  The complete devastation of the 
communications infrastructure left emergency responders and citizens without a reliable network across which they 
could coordinate.25   
 
Although Federal, State, and local agencies had communications plans and assets in place, these plans and assets 
were neither sufficient nor adequately integrated to respond effectively to the disaster.26  Many available 
communications assets were not utilized fully because there was no national, State-wide, or regional 
communications plan to incorporate them.  For example, despite their contributions to the response effort, the U.S. 
Department of Agriculture (USDA) Forest Service’s radio cache—the largest civilian cache of radios in the United 
States—had additional radios available that were not utilized.27   

LESSON LEARNED: The Departments of Homeland Security and Defense should jointly plan for the
Department of Defense’s support of Federal response activities as well as those extraordinary circumstances
when it is appropriate for the Department of Defense to lead the Federal response. In addition, the Department of
Defense should ensure the transformation of the National Guard is focused on increased integration with active
duty forces for homeland security plans and activities. 
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Federal, State, and local governments have not yet completed a comprehensive strategy to improve operability and 
interoperability to meet the needs of emergency responders.28  This inability to connect multiple communications 
plans and architectures clearly impeded coordination and communication at the Federal, State, and local levels.  A 
comprehensive, national emergency communications strategy is needed to confront the challenges of incorporating 
existing equipment and practices into a constantly changing technological and cultural environment.29   

 
Critical Challenge: Logistics and Evacuation 

The scope of Hurricane Katrina’s devastation, the effects on critical infrastructure in the region, and the debilitation 
of State and local response capabilities combined to produce a massive requirement for Federal resources.  The 
existing planning and operational structure for delivering critical resources and humanitarian aid clearly proved to be 
inadequate to the task.  The highly bureaucratic supply processes of the Federal government were not sufficiently 
flexible and efficient, and failed to leverage the private sector and 21st Century advances in supply chain 
management. 
 
Throughout the response, Federal resource managers had great difficulty determining what resources were needed, 
what resources were available, and where those resources were at any given point in time.  Even when Federal 
resource managers had a clear understanding of what was needed, they often could not readily determine whether 
the Federal government had that asset, or what alternative sources might be able to provide it.  As discussed in the 
Week of Crisis chapter, even when an agency came directly to FEMA with a list of available resources that would be 
useful during the response, there was no effective mechanism for efficiently integrating and deploying these 
resources. Nor was there an easy way to find out whether an alternative source, such as the private sector or a 
charity, might be able to better fill the need. Finally, FEMA’s lack of a real-time asset-tracking system – a necessity 
for successful 21st Century businesses – left Federal managers in the dark regarding the status of resources once they 
were shipped.30  
 
Our logistics system for the 21st Century should be a fully transparent, four-tiered system.  First, we must encourage 
and ultimately require State and local governments to pre-contract for resources and commodities that will be 
critical for responding to all hazards.  Second, if these arrangements fail, affected State governments should ask for 
additional resources from other States through the Emergency Management Assistance Compact (EMAC) process.  
Third, if such interstate mutual aid proves insufficient, the Federal government, having the benefit of full 
transparency, must be able to assist State and local governments to move commodities regionally.  But in the end, 
FEMA must be able to supplement and, in catastrophic incidents, supplant State and local systems with a fully 
modern approach to commodity management.   

 
With respect to evacuation—fundamentally a State and local responsibility—the Hurricane Katrina experience 
demonstrates that the Federal government must be prepared to fulfill the mission if State and local efforts fail.  
Unfortunately, a lack of prior planning combined with poor operational coordination generated a weak Federal 
performance in supporting the evacuation of those most vulnerable in New Orleans and throughout the Gulf Coast 
following Katrina’s landfall.  The Federal effort lacked critical elements of prior planning, such as evacuation 
routes, communications, transportation assets, evacuee processing, and coordination with State, local, and non-
governmental officials receiving and sheltering the evacuees.  Because of poor situational awareness and 

LESSON LEARNED: The Department of Homeland Security, in coordination with State and local governments
and the private sector, should develop a modern, flexible, and transparent logistics system.  This system should
be based on established contracts for stockpiling commodities at the local level for emergencies and the
provision of goods and services during emergencies.  The Federal government must develop the capacity to
conduct large-scale logistical operations that supplement and, if necessary, replace State and local logistical
systems by leveraging resources within both the public sector and the private sector. 

LESSON LEARNED: The Department of Homeland Security should review our current laws, policies, plans,
and strategies relevant to communications.  Upon the conclusion of this review, the Homeland Security Council,
with support from the Office of Science and Technology Policy, should develop a National Emergency
Communications Strategy that supports communications operability and interoperability. 
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communications throughout the evacuation operation, FEMA had difficulty providing buses through ESF-1, 
Transportation, (with the Department of Transportation as the coordinating agency).31 FEMA also had difficulty 
delivering food, water, and other critical commodities to people waiting to be evacuated, most significantly at the 
Superdome.32   

 
Critical Challenge: Search and Rescue 
 
After Hurricane Katrina made landfall, rising floodwaters stranded thousands in New Orleans on rooftops, requiring 
a massive civil search and rescue operation.  The Coast Guard, FEMA Urban Search and Rescue (US&R) Task 
Forces,33 and DOD forces,34 in concert with State and local emergency responders from across the country, 
courageously combined to rescue tens of thousands of people.  With extraordinary ingenuity and tenacity, Federal, 
State, and local emergency responders plucked people from rooftops while avoiding urban hazards not normally 
encountered during waterborne rescue.35   
 
Yet many of these courageous lifesavers were put at unnecessary risk by a structure that failed to support them 
effectively.  The overall search and rescue effort demonstrated the need for greater coordination between US&R, the 
Coast Guard, and military responders who, because of their very different missions, train and operate in very 
different ways. For example, Urban Search and Rescue (US&R) teams had a particularly challenging situation since 
they are neither trained nor equipped to perform water rescue.  Thus they could not immediately rescue people 
trapped by the flood waters.36  
 
Furthermore, lacking an integrated search and rescue incident command, the various agencies were unable to 
effectively coordinate their operations.37 This meant that multiple rescue teams were sent to the same areas, while 
leaving others uncovered.38 When successful rescues were made, there was no formal direction on where to take 
those rescued.39 Too often rescuers had to leave victims at drop-off points and landing zones that had insufficient 
logistics, medical, and communications resources, such as atop the I-10 cloverleaf near the Superdome.40  

 
Critical Challenge: Public Safety and Security 
 
State and local governments have a fundamental responsibility to provide for the public safety and security of their 
residents.  During disasters, the Federal government provides law enforcement assistance only when those resources 
are overwhelmed or depleted.41  Almost immediately following Hurricane Katrina’s landfall, law and order began to 
deteriorate in New Orleans.  The city’s overwhelmed police force–70 percent of which were themselves victims of 
the disaster—did not have the capacity to arrest every person witnessed committing a crime, and many more crimes 
were undoubtedly neither observed by police nor reported.  The resulting lawlessness in New Orleans significantly 
impeded—and in some cases temporarily halted—relief efforts and delayed restoration of essential private sector 
services such as power, water, and telecommunications.42   
 
The Federal law enforcement response to Hurricane Katrina was a crucial enabler to the reconstitution of the New 
Orleans Police Department’s command structure as well as the larger criminal justice system.  Joint leadership from 
the Department of Justice and the Department of Homeland Security integrated the available Federal assets into the 
remaining local police structure and divided the Federal law enforcement agencies into corresponding New Orleans 
Police Department districts. 
 
While the deployment of Federal law enforcement capability to New Orleans in a dangerous and chaotic 
environment significantly contributed to the restoration of law and order, pre-event collaborative planning between 

LESSON LEARNED: The Department of Transportation, in coordination with other appropriate departments of
the Executive Branch, must also be prepared to conduct mass evacuation operations when disasters overwhelm
or incapacitate State and local governments. 

LESSON LEARNED: The Department of Homeland Security should lead an interagency review of current
policies and procedures to ensure effective integration of all Federal search and rescue assets during disaster
response. 
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Federal, State, and local officials would have improved the response.  Indeed, Federal, State, and local law 
enforcement officials performed admirably in spite of a system that should have better supported them.  Local, State, 
and Federal law enforcement were ill-prepared and ill-positioned to respond efficiently and effectively to the crisis.  
 
In the end, it was clear that Federal law enforcement support to State and local officials required greater 
coordination, unity of command, collaborative planning and training with State and local law enforcement, as well 
as detailed implementation guidance.  For example, the Federal law enforcement response effort did not take 
advantage of all law enforcement assets embedded across Federal departments and agencies.  Several departments 
promptly offered their assistance, but their law enforcement assets were incorporated only after weeks had passed, 
or not at all.43   
 
Coordination challenges arose even after Federal law enforcement personnel arrived in New Orleans.  For example, 
several departments and agencies reported that the procedures for becoming deputized to enforce State law were 
cumbersome and inefficient.  In Louisiana, a State Police attorney had to physically be present to swear in Federal 
agents.  Many Federal law enforcement agencies also had to complete a cumbersome Federal deputization process.44  
New Orleans was then confronted with a rapid influx of law enforcement officers from a multitude of States and 
jurisdictions—each with their own policies and procedures, uniforms, and rules on the use of force—which created 
the need for a command structure to coordinate their efforts.45   
 
Hurricane Katrina also crippled the region’s criminal justice system. Problems such as a significant loss of 
accountability of many persons under law enforcement supervision,46 closure of the court systems in the disaster,47 
and hasty evacuation of prisoners48 were largely attributable to the absence of contingency plans at all levels of 
government.   

 
Critical Challenge: Public Health and Medical Support 
 
Hurricane Katrina created enormous public health and medical challenges, especially in Louisiana and 
Mississippi—States with public health infrastructures that ranked 49th and 50th in the Nation, respectively.49  But it 
was the subsequent flooding of New Orleans that imposed catastrophic public health conditions on the people of 
southern Louisiana and forced an unprecedented mobilization of Federal public health and medical assets.  Tens of 
thousands of people required medical care.  Over 200,000 people with chronic medical conditions, displaced by the 
storm and isolated by the flooding, found themselves without access to their usual medications and sources of 
medical care.  Several large hospitals were totally destroyed and many others were rendered inoperable.  Nearly all 
smaller health care facilities were shut down.  Although public health and medical support efforts restored the 
capabilities of many of these facilities, the region’s health care infrastructure sustained extraordinary damage.50  
 
Most local and State public health and medical assets were overwhelmed by these conditions, placing even greater 
responsibility on federally deployed personnel.  Immediate challenges included the identification, triage and 
treatment of acutely sick and injured patients; the management of chronic medical conditions in large numbers of 
evacuees with special health care needs; the assessment, communication and mitigation of public health risk; and the 
provision of assistance to State and local health officials to quickly reestablish health care delivery systems and 
public health infrastructures.51  
 
Despite the success of Federal, State, and local personnel in meeting this enormous challenge, obstacles at all levels 
reduced the reach and efficiency of public health and medical support efforts.  In addition, the coordination of 
Federal assets within and across agencies was poor.  The cumbersome process for the authorization of 
reimbursement for medical and public health services provided by Federal agencies created substantial delays and 
frustration among health care providers, patients and the general public.52  In some cases, significant delays slowed 
the arrival of Federal assets to critical locations.53  In other cases, large numbers of Federal assets were deployed, 
only to be grossly underutilized.54  Thousands of medical volunteers were sought by the Department of Health and 

LESSON LEARNED: The Department of Justice, in coordination with the Department of Homeland Security,
should examine Federal responsibilities for support to State and local law enforcement and criminal justice
systems during emergencies and then build operational plans, procedures, and policies to ensure an effective
Federal law enforcement response. 
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Human Services (HHS), and though they were informed that they would likely not be needed unless notified 
otherwise, many volunteers reported that they received no message to that effect.55  These inefficiencies were the 
products of a fragmented command structure for medical response; inadequate evacuation of patients; weak State 
and local public health infrastructures;56 insufficient pre-storm risk communication to the public;57 and the absence 
of a uniform electronic health record system. 

 
Critical Challenge: Human Services 
 
Disasters—especially those of catastrophic proportions—produce many victims whose needs exceed the capacity of 
State and local resources.  These victims who depend on the Federal government for assistance fit into one of two 
categories: (1) those who need Federal disaster-related assistance, and (2) those who need continuation of 
government assistance they were receiving before the disaster, plus additional disaster-related assistance.  Hurricane 
Katrina produced many thousands of both categories of victims.58   
 
The Federal government maintains a wide array of human service programs to provide assistance to special-needs 
populations, including disaster victims.59  Collectively, these programs provide a safety net to particularly vulnerable 
populations.   
 
The Emergency Support Function 6 (ESF-6) Annex to the NRP assigns responsibility for the emergency delivery of 
human services to FEMA.  While FEMA is the coordinator of ESF-6, it shares primary agency responsibility with 
the American Red Cross.60  The Red Cross focuses on mass care (e.g. care for people in shelters), and FEMA 
continues the human services components for ESF-6 as the mass care effort transitions from the response to the 
recovery phase.61  The human services provided under ESF-6 include: counseling; special-needs population support; 
immediate and short-term assistance for individuals, households, and groups dealing with the aftermath of a disaster; 
and expedited processing of applications for Federal benefits.62  The NRP calls for “reducing duplication of effort 
and benefits, to the extent possible,” to include “streamlining assistance as appropriate.”63   
 
Prior to Katrina’s landfall along the Gulf Coast and during the subsequent several weeks, Federal preparation for 
distributing individual assistance proved frustrating and inadequate.  Because the NRP did not mandate a single 
Federal point of contact for all assistance and required FEMA to merely coordinate assistance delivery, disaster 
victims confronted an enormously bureaucratic, inefficient, and frustrating process that failed to effectively meet 
their needs. The Federal government’s system for distribution of human services was not sufficiently responsive to 
the circumstances of a large number of victims—many of whom were particularly vulnerable—who were forced to 
navigate a series of complex processes to obtain critical services in a time of extreme duress. As mentioned in the 
preceding chapter, the Disaster Recovery Centers (DRCs) did not provide victims single-point access to apply for 
the wide array of Federal assistance programs. 

 
Critical Challenge: Mass Care and Housing  
 
Hurricane Katrina resulted in the largest national housing crisis since the Dust Bowl of the 1930s.  The impact of 
this massive displacement was felt throughout the country, with Gulf residents relocating to all fifty States and the 

LESSON LEARNED: In coordination with the Department of Homeland Security and other homeland security
partners, the Department of Health and Human Services should strengthen the Federal government’s capability
to provide public health and medical support during a crisis.  This will require the improvement of command and
control of public health resources, the development of deliberate plans, an additional investment in deployable
operational resources, and an acceleration of the initiative to foster the widespread use of interoperable
electronic health records systems. 

LESSON LEARNED: The Department of Health and Human Services should coordinate with other
departments of the Executive Branch, as well as State governments and non-governmental organizations, to
develop a robust, comprehensive, and integrated system to deliver human services during disasters so that
victims are able to receive Federal and State assistance in a simple and seamless manner.  In particular, this
system should be designed to provide victims a consumer oriented, simple, effective, and single encounter from
which they can receive assistance. 
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District of Columbia.64  Prior to the storm’s landfall, an exodus of people fled its projected path, creating an urgent 
need for suitable shelters.  Those with the willingness and ability to evacuate generally found temporary shelter or 
housing. However, the thousands of people in New Orleans who were either unable to move due to health reasons or 
lack of transportation, or who simply did not choose to comply with the mandatory evacuation order, had significant 
difficulty finding suitable shelter after the hurricane had devastated the city.65   
 
Overall, Federal, State, and local plans were inadequate for a catastrophe that had been anticipated for years.  
Despite the vast shortcomings of the Superdome and other shelters, State and local officials had no choice but to 
direct thousands of individuals to such sites immediately after the hurricane struck.  Furthermore, the Federal 
government’s capability to provide housing solutions to the displaced Gulf Coast population has proved to be far too 
slow, bureaucratic, and inefficient. 
 
The Federal shortfall resulted from a lack of interagency coordination to relocate and house people.  FEMA’s 
actions often were inconsistent with evacuees’ needs and preferences.  Despite offers from the Departments of 
Veterans Affairs (VA), Housing and Urban Development (HUD) and Agriculture (USDA) as well as the private 
sector to provide thousands of housing units nationwide, FEMA focused its housing efforts on cruise ships and 
trailers, which were expensive and perceived by some to be a means to force evacuees to return to New Orleans.66  
HUD, with extensive expertise and perspective on large-scale housing challenges and its nation-wide relationships 
with State public housing authorities, was not substantially engaged by FEMA in the housing process until late in 
the effort. 67  FEMA’s temporary and long-term housing efforts also suffered from the failure to pre-identify 
workable sites and available land and the inability to take advantage of housing units available with other Federal 
agencies.   

 
Critical Challenge: Public Communications  
 
The Federal government’s dissemination of essential public information prior to Hurricane Katrina’s Gulf landfall is 
one of the positive lessons learned.  The many professionals at the National Oceanic and Atmospheric 
Administration (NOAA) and the National Hurricane Center worked with diligence and determination in 
disseminating weather reports and hurricane track predictions as described in the Pre-landfall chapter.  This includes 
disseminating warnings and forecasts via NOAA Radio and the internet, which operates in conjunction with the 
Emergency Alert System (EAS).68 We can be certain that their efforts saved lives. 
 
However, more could have been done by officials at all levels of government. For example, the EAS—a mechanism 
for Federal, State and local officials to communicate disaster information and instructions—was not utilized by State 
and local officials in Louisiana, Mississippi or Alabama prior to Katrina’s landfall.69 
 
Further, without timely, accurate information or the ability to communicate, public affairs officers at all levels could 
not provide updates to the media and to the public.  It took several weeks before public affairs structures, such as the 
Joint Information Centers, were adequately resourced and operating at full capacity.  In the meantime, Federal, 
State, and local officials gave contradictory messages to the public, creating confusion and feeding the perception 
that government sources lacked credibility.  On September 1, conflicting views of New Orleans emerged with 
positive statements by some Federal officials that contradicted a more desperate picture painted by reporters in the 
streets. 70  The media, operating 24/7, gathered and aired uncorroborated information which interfered with ongoing 
emergency response efforts.71  The Federal public communications and public affairs response proved inadequate 
and ineffective. 

LESSON LEARNED: Using established Federal core competencies and all available resources, the Department 
of Housing and Urban Development, in coordination with other departments of the Executive Branch with 
housing stock, should develop integrated plans and bolstered capabilities for the temporary and long-term 
housing of evacuees.  The American Red Cross and the Department of Homeland Security should retain 
responsibility and improve the process of mass care and sheltering during disasters.

LESSON LEARNED: The Department of Homeland Security should develop an integrated public
communications plan to better inform, guide, and reassure the American public before, during, and after a
catastrophe.  The Department of Homeland Security should enable this plan with operational capabilities to
deploy coordinated public affairs teams during a crisis. 
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Critical Challenge: Critical Infrastructure and Impact Assessment 
 
Hurricane Katrina had a significant impact on many sectors of the region’s “critical infrastructure,” especially the 
energy sector.72 The Hurricane temporarily caused the shutdown of most crude oil and natural gas production in the 
Gulf of Mexico as well as much of the refining capacity in Louisiana, Mississippi, and Alabama.  “[M]ore than ten 
percent of the Nation’s imported crude oil enters through the Louisiana Offshore Oil Port”73 adding to the impact on 
the energy sector.  Additionally, eleven petroleum refineries, or one-sixth of the Nation’s refining capacity, were 
shut down.74  Across the region more than 2.5 million customers suffered power outages across Louisiana, 
Mississippi, and Alabama.75   
 
While there were successes, the Federal government’s ability to protect and restore the operation of priority national 
critical infrastructure was hindered by four interconnected problems. First, the NRP-guided response did not account 
for the need to coordinate critical infrastructure protection and restoration efforts across the Emergency Support 
Functions (ESFs). The NRP designates the protection and restoration of critical infrastructure as essential objectives 
of five ESFs: Transportation; Communications; Public Works and Engineering; Agriculture; and Energy.76  
Although these critical infrastructures are necessary to assist in all other response and restoration efforts, there are 
seventeen critical infrastructure and key resource sectors whose needs must be coordinated across virtually every 
ESF during response and recovery.77  Second, the Federal government did not adequately coordinate its actions with 
State and local protection and restoration efforts.  In fact, the Federal government created confusion by responding 
to individualized requests in an inconsistent manner.78   Third, Federal, State, and local officials responded to 
Hurricane Katrina without a comprehensive understanding of the interdependencies of the critical infrastructure 
sectors in each geographic area and the potential national impact of their decisions. For example, an energy 
company arranged to have generators shipped to facilities where they were needed to restore the flow of oil to the 
entire mid-Atlantic United States.  However, FEMA regional representatives diverted these generators to hospitals.  
While lifesaving efforts are always the first priority, there was no overall awareness of the competing important 
needs of the two requests.   Fourth, the Federal government lacked the timely, accurate, and relevant ground-truth 
information necessary to evaluate which critical infrastructures were damaged, inoperative, or both. The FEMA 
teams that were deployed to assess damage to the regions did not focus on critical infrastructure and did not have the 
expertise necessary to evaluate protection and restoration needs.79 
 
The Interim National Infrastructure Protection Plan (NIPP) provides strategic-level guidance for all Federal, State, 
and local entities to use in prioritizing infrastructure for protection.80  However, there is no supporting 
implementation plan to execute these actions during a natural disaster.  Federal, State, and local officials need an 
implementation plan for critical infrastructure protection and restoration that can be shared across the Federal 
government, State and local governments, and with the private sector, to provide them with the necessary 
background to make informed preparedness decisions with limited resources.    

 
Critical Challenge: Environmental Hazards and Debris Removal 
 
The Federal clean-up effort for Hurricane Katrina was an immense undertaking.  The storm impact caused the spill 
of over seven million gallons of oil into Gulf Coast waterways.  Additionally, it flooded three Superfund81 sites in 
the New Orleans area, and destroyed or compromised numerous drinking water facilities and wastewater treatment 
plants along the Gulf Coast.82  The storm’s collective environmental damage, while not creating the “toxic soup” 
portrayed in the media, nonetheless did create a potentially hazardous environment for emergency responders and 
the general public.83  In response, the Environmental Protection Agency (EPA) and the Coast Guard jointly led an 
interagency environmental assessment and recovery effort, cleaning up the seven million gallons of oil and resolving 
over 2,300 reported cases of pollution.84   
 

LESSON LEARNED: The Department of Homeland Security, working collaboratively with the private sector, 
should revise the National Response Plan and finalize the Interim National Infrastructure Protection Plan to be 
able to rapidly assess the impact of a disaster on critical infrastructure.  We must use this knowledge to inform 
Federal response and prioritization decisions and to support infrastructure restoration in order to save lives and 
mitigate the impact of the disaster on the Nation. 
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While this response effort was commendable, Federal officials could have improved the identification of 
environmental hazards and communication of appropriate warnings to emergency responders and the public.  For 
example, the relatively small number of personnel available during the critical week after landfall were unable to 
conduct a rapid and comprehensive environmental assessment of the approximately 80 square miles flooded in New 
Orleans, let alone the nearly 93,000 square miles affected by the hurricane.85   
 
Competing priorities hampered efforts to assess the environment.  Moreover, although the process used to identify 
environmental hazards provides accurate results, these results are not prompt enough to provide meaningful 
information to responders.  Furthermore, there must be a comprehensive plan to accurately and quickly 
communicate this critical information to the emergency responders and area residents who need it. 86 Had such a 
plan existed, the mixed messages from Federal, State, and local officials on the reentry into New Orleans could have 
been avoided. 
 
Debris Removal 
 
State and local governments are normally responsible for debris removal.  However, in the event of a disaster in 
which State and local governments are overwhelmed and request assistance, the Federal government can provide 
two forms of assistance: debris removal by the U.S. Army Corps of Engineers (USACE) or other Federal agencies, 
or reimbursement for locally contracted debris removal.87   
 
Hurricane Katrina created an estimated 118 million cubic yards of debris. In just five months, 71 million cubic yards 
of debris have been removed from Louisiana, Mississippi, and Alabama.   In comparison, it took six months to 
remove the estimated 20 million cubic yards of debris created by Hurricane Andrew.88   
 
However, the unnecessarily complicated rules for removing debris from private property hampered the response.89 
In addition, greater collaboration among Federal, State, and local officials as well as an enhanced public 
communication program could have improved the effectiveness of the Federal response. 

 
Critical Challenge: Managing Offers of Foreign Assistance and Inquiries Regarding Affected Foreign 
Nationals 
 
Our experience with the tragedies of September 11th and Hurricane Katrina underscored that our domestic crises 
have international implications.  Soon after the extent of Hurricane Katrina’s damage became known, the United 
States became the beneficiary of an incredible international outpouring of assistance.  One hundred fifty-one (151) 
nations and international organizations offered financial or material assistance to support relief efforts.90  Also, we 
found that among the victims were foreign nationals who were in the country on business, vacation, or as residents.  
Not surprisingly, foreign governments sought information regarding the safety of their citizens.   
 
We were not prepared to make the best use of foreign support.  Some foreign governments sought to contribute aid 
that the United States could not accept or did not require.  In other cases, needed resources were tied up by 
bureaucratic red tape.91  But more broadly, we lacked the capability to prioritize and integrate such a large quantity 
of foreign assistance into the ongoing response.  Absent an implementation plan for the prioritization and integration 
of foreign material assistance, valuable resources went unused, and many donor countries became frustrated.92  
While we ultimately overcame these obstacles amidst the crisis, our experience underscores the need for pre-crisis 
planning. 
 

LESSON LEARNED: The Department of Homeland Security, in coordination with the Environmental 
Protection Agency, should oversee efforts to improve the Federal government’s capability to quickly gather 
environmental data and to provide the public and emergency responders the most accurate information available, 
to determine whether it is safe to operate in a disaster environment or to return after evacuation.  In addition, the 
Department of Homeland Security should work with its State and local homeland security partners to plan and to 
coordinate an integrated approach to debris removal during and after a disaster. 
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Nor did we have the mechanisms in place to provide foreign governments with whatever knowledge we had 
regarding the status of their nationals.  Despite the fact that many victims of the September 11, 2001, tragedy were 
foreign nationals, the NRP does not take into account foreign populations (e.g. long-term residents, students, 
businessmen, tourists, and foreign government officials) affected by a domestic catastrophe.  In addition, Federal, 
State, and local emergency response officials have not included assistance to foreign nationals in their response 
planning. 
 
Many foreign governments, as well as the family and friends of foreign nationals, looked to the Department of State 
for information regarding the safety and location of their citizens after Hurricane Katrina.  The absence of a central 
system to manage and promptly respond to inquires about affected foreign nationals led to confusion.93   

 
Critical Challenge: Non-governmental Aid 
 
Over the course of the Hurricane Katrina response, a significant capability for response resided in organizations 
outside of the government.  Non-governmental and faith-based organizations, as well as the private sector all made 
substantial contributions.  Unfortunately, the Nation did not always make effective use of these contributions 
because we had not effectively planned for integrating them into the overall response effort.   
 
Even in the best of circumstances, government alone cannot deliver all disaster relief.  Often, non-governmental 
organizations (NGOs) are the quickest means of providing local relief, but perhaps most importantly, they provide a 
compassionate, human face to relief efforts.  We must recognize that NGOs play a fundamental role in response and 
recovery efforts and will contribute in ways that are, in many cases, more efficient and effective than the Federal 
government’s response.  We must plan for their participation and treat them as valued and necessary partners. 

 
The number of volunteer, non-profit, faith-based, and private sector entities that aided in the Hurricane Katrina relief 
effort was truly extraordinary.  Nearly every national, regional, and local charitable organization in the United 
States, and many from abroad, contributed aid to the victims of the storm.  Trained volunteers from member 
organizations of the National Volunteer Organizations Active in Disaster (NVOAD), the American Red Cross, 
Medical Reserve Corps (MRC), Community Emergency Response Team (CERT), as well as untrained  
volunteers from across the United States, deployed to Louisiana, Mississippi, and Alabama.   
 
Government sponsored volunteer organizations also played a critical role in providing relief and assistance.  For 
example, the USA Freedom Corps persuaded numerous non-profit organizations and the Governor’s State Service 
Commissions to list their hurricane relief volunteer opportunities in the USA Freedom Corps volunteer search 
engine.  The USA Freedom Corps also worked with the Corporation for National and Community Service, which 
helped to create a new, people-driven “Katrina Resource Center” to help volunteers connect their resources with 
needs on the ground.94  In addition, 14,000 Citizen Corps volunteers supported response and recovery efforts around 
the country.95  This achievement demonstrates that seamless coordination among government agencies and 
volunteer organizations is possible when they build cooperative relationships and conduct joint planning and 
exercises before an incident occurs.96   
 
Faith-based organizations also provided extraordinary services.  For example, more than 9,000 Southern Baptist 
Convention of the North American Mission Board volunteers from forty-one states served in Texas, Louisiana, 
Mississippi, Alabama, and Georgia.  These volunteers ran mobile kitchens and recovery sites.97  Many smaller, 
faith-based organizations, such as the Set Free Indeed Ministry in Baton Rouge, Louisiana, brought comfort and 
offered shelter to the survivors.  They used their facilities and volunteers to distribute donated supplies to displaced 
persons and to meet their immediate needs.98  Local churches independently established hundreds of “pop-up” 
shelters to house storm victims.99  
 

LESSON LEARNED: The Department of State, in coordination with the Department of Homeland Security, 
should review and revise policies, plans, and procedures for the management of foreign disaster assistance.  In 
addition, this review should clarify responsibilities and procedures for handling inquiries regarding affected 
foreign nationals. 
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More often than not, NGOs successfully contributed to the relief effort in spite of government obstacles and with 
almost no government support or direction. Time and again, government agencies did not effectively coordinate 
relief operations with NGOs.  Often, government agencies failed to match relief needs with NGO and private sector 
capabilities.  Even when agencies matched non-governmental aid with an identified need, there were problems 
moving goods, equipment, and people into the disaster area.  For example, the government relief effort was 
unprepared to meet the fundamental food, housing, and operational needs of the surge volunteer force.   

 
 
 
 
 

LESSON LEARNED: The Federal response should better integrate the contributions of volunteers and non-
governmental organizations into the broader national effort.  This integration would be best achieved at the State 
and local levels, prior to future incidents.  In particular, State and local governments must engage NGOs in the 
planning process, credential their personnel, and provide them the necessary resource support for their 
involvement in a joint response.




